

STATE OF CALIFORNIA  
DEPARTMENT OF TRANSPORTATION

Ave 336, Tulare County  
Amendment 3  
Nov 15, 2024  
Sheet 1 of 1

Item	Chapter	Budget Act	Caltrans Project ID	Unit	Amount	State Fiscal Year
2660-102-0890	23	2019	0019000290	3328	\$877,275.00	2019/2020
2660-102-0890	6	2020	0019000290	3328	\$40,000.00	2020/2021
The funds listed above are available for the period and purpose of the expenditure stated herein and applicable to this amendment.						
CONTRACT AMENDMENT #3 Avenue 336, Tulare County, CA			PROJECT NUMBER (FED ID) STPLR-7500(268) CALTRANS ACCOUNTING ID: 0019000290 SERVICE CONTRACT: 75LX337 (The numbers above shall be included with all invoices submitted to Caltrans)			
Caltrans Division of Local Assistance Office of Federal Programs P.O. Box 942874, MS 1 Sacramento, CA 94274-0001			Highway Railroad Grade Crossing Safety Program (Section 130)			
LOCAL AGENCY: ADDRESS:  Phone:	County of Tulare Resource Management Agency 5961 South Mooney Blvd. Visalia, CA 93277 (559) 624-7000		Effective Date of Contract : Expiration Date of Contract: Amended Expiration Date of Contract  Total Contract Amount			October 11, 2019 December 31, 2024 December 31, 2025  \$917,275.00

**WHEREAS:** Service Contract 75LX337, dated October 11, 2019, provided \$917,275.00 towards the design and construction or roadway safety improvements at the grade crossing and intersection of Avenue 336 and the San Joaquin Valley Railroad (SJVR) tracks identified as; CPUC No. 103BC-248.10, Federal DOT No. 75762U,

**WHEREAS,** amendment No. 1 provided an additional \$40,000.00 for design acceptance by the Railroad that retained underlying fee ownership of the property that SJVR operates on,

**WHEREAS,** amendment No. 2 extended the contract expiration date to December 31, 2024 to allow the SJVR to complete their portion of design work and finalize the GO-88b,

**WHEREAS,** Tulare County has requested additional time to complete the final inspection and process the necessary project closeout items,


**WHEREAS,** amendment No. 3 will extend the current contract for 12 months until December 31, 2025.

**NOW THEREFORE,** it is mutually agreed by the parties hereto; that all terms and conditions of Contract 75LX337 as amended shall remain in full force and effect, except the contract Expiration Date shall now be December 31, 2025.

*IN WITNESS WHEREOF, the parties have duly executed this contract as of the dates shown below with the effective date as shown above.*

CALIFORNIA DEPARTMENT OF TRANSPORTATION

TULARE COUNTY

By   
Carlos Ruiz  
Office of Federal Programs  
Caltrans Local Assistance

By 

Title Section 130 Program Manager


Title Larry Micari, Chair, Board of Supervisors

Date 12/24/2024

Date 12/17/2024

Approved as to Form:

  
Deputy County Counsel  
Matter No. 2023953

ATTEST: JASON T. BRITT  
County Administrative Officer/Clerk of the Board  
Of Supervisors of the County of Tulare  
By:   
Deputy Clerk



**TULARE COUNTY AGREEMENT NO. 29516-C**