

10. Reaffirm the existence of an emergency within the meaning of Public Contract Code §1102 and Public Resources Code §21060.3 due to the damage to Bartlett Park from the March 2023 storm events, as declared by the Board of Supervisors on June 27, 2023, Resolution No. 2023-0554.



General Services Agency

COUNTY OF TULARE AGENDA ITEM

BOARD OF SUPERVISORS

LARRY MICARI
District One

PETE VANDER POEL
District Two

AMY SHUKLIAN
District Three

EDDIE VALERO
District Four

DENNIS TOWNSEND
District Five

AGENDA DATE: May 20, 2025

Public Hearing Required	N/A
Scheduled Public Hearing w/Clerk	N/A
Published Notice Required	N/A
Advertised Published Notice	N/A
Meet & Confer Required	N/A
Budget Transfer (Aud 308) attached	N/A
Personnel Resolution attached	N/A
Agreement(s) attached	N/A

CONTACT PERSON: Marina Guzman PHONE: 559-205-1126

SUBJECT: Reaffirm the Emergency Park Repairs Related to March 2023 Storm Event Damages

REQUEST(S):

That the Board of Supervisors:

Reaffirm the existence of an emergency within the meaning of Public Contract Code §1102 and Public Resources Code §21060.3 due to the damage to Bartlett Park from the March 2023 storm events, as declared by the Board of Supervisors on June 27, 2023, Resolution No. 2023-0554. (4/5ths vote)

SUMMARY:

On March 1, 2023, Governor Gavin Newsom declared a State of Emergency for many counties throughout the State of California due to severe winter storms that brought heavy rain, thunderstorms, and strong winds that caused devastating floods. The County of Tulare (County) was hit especially hard, with considerable damage to infrastructure, including building structures and roads. It also caused extensive damage to County parks, including Bartlett Park (Park).

The Park is located just below Schafer Dam and is intended to absorb the overflow from the dam spillway. On March 10, 2023, Lake Success met its capacity, and water began flowing through the park at an estimated rate of 6,500 cubic feet of water per second (CFS) as the dam released 5,200 CFS. The storms caused detrimental effects to the Park, damaging many areas, including but not limited to electrical, structural, landscaping, ponds, playground equipment, roads, and irrigation.

The expected repairs included replacing damaged electrical equipment, dredging the irrigation pond, interior road repair, assessing and repairing the play equipment, irrigation repair, grading of the new drainage channel between the ponds, repairing the berm of pond three, replacing irrigation pumps, removal of sediment and rocks, and general clean-up of debris. Most of these repairs are critical to not only the operation of the Park,

SUBJECT: Reaffirm the Emergency Park Repairs Related to March 2023 Storm Event Damages

DATE: May 20, 2025

but to keeping the established trees alive.

On June 27, 2023, the Board issued Resolution No. 2023-0554, officially declaring an emergency under Public Contract Code §1102 and Public Resources Code §21060.3 due to storm-related damages. Since then, staff has brought forward a bi-weekly item to reaffirm the local emergency status. Bartlett Park has remained closed to the public since March 2023 to facilitate critical repairs and ensure public safety.

In response, the Parks division has been actively coordinating emergency repairs to restore park amenities and ensure public safety. The emergency repair work has been structured into three phases, prioritizing essential repairs to facilitate a safe reopening.

The remaining phase 3 projects are currently under review by the insurance provider, and the exact total for reimbursement is not yet finalized. The current estimate for the reimbursement request of \$1.8 million remains subject to change, pending the completion of the insurance review and approval process. The table below outlines a breakdown of each project phase and the current status of repairs.

Project Description	Estimated Costs	Actual Costs	Project Status
Phase 1			
Dredging Pond 1		\$40,842	Completed
Dredging Pond 2		\$46,550	Completed
Soil Movement		\$59,950	Completed
Phase 2			
Willitts Pump		\$4,898	Completed
Irrigation Pump and Electrical Replacement		\$138,031	Completed
Trail Pathway		\$86,200	Completed
Pier Construction		\$239,006	Completed
Pond Lookout		\$16,125	Completed
Play Power Benches and Grills		\$29,922	Completed
Restroom Damage Repair		\$56,689	Completed
Arbor 8 - Small		\$115,200	Completed
Walkway Path- Pond Lookout (Restroom/Handicap Parking)		\$12,900	Completed
Arbor 11 - Medium		\$131,167	Completed
Phase 3			
Irrigation Lines		\$800,000	Completed
Tule Pump Repair	\$19,097		Contracted
Paving		\$345,140	Completed
Fence Repair		\$4,200	Completed
Disc Golf Baskets		\$4,353	Completed
Disc Golf Pads	\$54,707		Contracted
East Side Fence		\$11,500	Completed
Trash Can Replacement (10)		\$692.92	Completed
Hydroseed		\$7,420	Completed
Electrical		\$93,700	Contracted
Paint all Park structures	\$2,500		Not yet Contracted
Concrete around the playground		\$57,762.90	Completed

SUBJECT: Reaffirm the Emergency Park Repairs Related to March 2023 Storm Event Damages

DATE: May 20, 2025

Playground repair equipment		\$69,846.90	Purchase Order submitted
Playground repair installation			Not yet Contracted
Soil Supplement		\$9,385	Completed
Subtotal	\$76,304	\$2,381,480.72	

With a substantial portion of the projects now complete, the Park was reopened to the public on March 13, 2025. All completed and contracted projects to date were procured under emergency protocols. All emergency repairs were originally anticipated to be completed by January 2025; however, due to the insurance company's need for additional assessments to fully evaluate the extent of the Park's damages, the timeline has been delayed. Completion is now estimated for December 2025.

As such, staff recommends that the Board reaffirm the Emergency Park Repairs related to the March 2023 storm damages so that the emergency remains in effect. This allows staff to continue to expedite the time-sensitive work required to restore access to the park.

FISCAL IMPACT/FINANCING:

The total estimated cost of damage assessment for Bartlett Park is approximately \$2.9 million. To date, insurance reimbursements amount to \$1,714,248.74. Projects will be funded in the Capital Projects Fund 030-086-3200-8125. There is no Net County Cost to the General Fund.

LINKAGE TO THE COUNTY OF TULARE STRATEGIC BUSINESS PLAN:

The County's Strategic Business Plan includes the Safety and Security initiative to provide for the safety and security of the public. The Bartlett Park repairs align with the initiative by providing improved facilities for the protection of the public and staff.

ADMINISTRATIVE SIGN-OFF:

/s/BrookeSisk

Brooke Sisk
General Services Agency Director

Cc: County Administrative Office

Attachments: N/A

**BEFORE THE BOARD OF SUPERVISORS
COUNTY OF TULARE, STATE OF CALIFORNIA**

**IN THE MATTER OF Reaffirm the
Emergency Park Repairs Related to
March 2023 Storm Event Damages**

)
) **Resolution No. 2025-0371**
) **Agreement No.**
)
)

UPON MOTION OF SUPERVISOR _____, SECONDED BY
SUPERVISOR _____, THE FOLLOWING WAS ADOPTED BY THE
BOARD OF SUPERVISORS, AT AN OFFICIAL MEETING HELD _____
_____, BY THE FOLLOWING VOTE:

AYES:
NOES:
ABSTAIN:
ABSENT:

ATTEST: JASON T. BRITT
COUNTY ADMINISTRATIVE OFFICER/
CLERK, BOARD OF SUPERVISORS

BY: _____
Deputy Clerk

* * * * *

Reaffirm the existence of an emergency within the meaning of Public Contract Code §1102 and Public Resources Code §21060.3 due to the damage to Bartlett Park from the March 2023 storm events, as declared by the Board of Supervisors on June 27, 2023, Resolution No. 2023-0554. (4/5ths vote)